
 
 

19 Jan 2016                     Run 16, Time Meeting 
 

Agenda: 
• Take 5 for safety     E. Lessard 
• Schedule      P. Pile 
• Linac Status     D. Raparia 
• AGS Status      H. Huang 
• Cryo Status      R. Than 
• RHIC Status  (AuAu)    X. Gu 
• STAR Status     B. Christie 
• PHENIX Status    D. Jouan 
• CeC Status     I.  Pinayev 
• RCF      M. Ernst 
• APEX      Y. Luo 
• NSRL      A. Rusek 
• BLIP      C. Cutler 
• Operations      P. Ingrassia 
• Accelerator Support and Maintenance   P. Sampson 
• Other 

 



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Christie

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo scrub & Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

AGS polarized proton studies

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV/n AuAu

  RHIC Research with s = 20,39,62,200 GeV/n dAu

CeC POP Experiment E=40 GeV/n Au

Contingency

NSRL  (NASA Radiobiology)

NSRL  (NASA-Langley)

BLIP (Isotopes)

BLIP (Other)

Shutdown (RHIC)

C-A  Operations-FY16
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Run 15 plan based on 20 weeks cryo operation 
and Fischer et.al. RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015 

 
 
 

today, 19 Jan… 
 

• 19 Jan, Begin cool-down to 4.5K  
 

• 22 Jan, Beam in Blue 
 

• 5 Feb, Begin 10 week √s=200 GeV/n AuAu physics run 
• 15 April, End 10 week √s=200 GeV/n AuAu physics run 

 
• 16 April, Begin 1.2 week √s=20 GeV/n dAu physics run 
• 24 April, End 1.2 week √s=20 GeV/n dAu physics run 

 
• 27 April, Begin 1.2 week √s=39 GeV/n dAu physics run 
• 6 May, End 1.2 week √s=39 GeV/n dAu physics run 

 
• 9 May, Begin 1.2 week √s=62 GeV/n dAu physics run 
• 17 May, End 1.2 week √s=62 GeV/n dAu physics run 

 
• 19 May, Begin 1.2 week √s=200 GeV/n dAu physics run 
• 27 May, End 1.2 week √s=200 GeV/n dAu physics run 

 
• 29 May, Begin 5 day  E=40 GeV/n  Au CEC physics run 
• 3 June, End 5 day E=40 GeV/n Au CEC physics run 

 
• 3 June, begin cryo warm-up 
• 7 June, cryo warm-up complete, 20.0 cryo weeks of operation 
 
 
 
See http://www.rhichome.bnl.gov/AP/RHIC2016/ for the Run Coordinator’s detailed plan 

dAu setup time as per Chuyu  
1/6/16 email  
 
Actual physics time for  
each energy is TBD 

http://www.rhichome.bnl.gov/AP/RHIC2015/
http://www.rhichome.bnl.gov/AP/RHIC2015/






Who’s Who for 2016 

RHIC 100 x 100 GeV AuAu: 
Run Coordinator:  Xiaofeng Gu, xgu@bnl.gov ,  631-344-4724 
 
RHIC  dAu Energy Scan:    
Run Coordinator:   Chuyu Liu, cliu1@bnl.gov ,  631-344-4431 
 
RHIC CeC POP Experiment: 
Run Coordinator: TBD 
 
Scheduling Physicist:  Bill Christie, christie@bnl.gov, 631-344-7137 (x4643 after 29 Jan) 
 
Assistant Scheduling Physicists through 29 Jan: 
Yousef Makdisi, makdisi@bnl.gov, 631-344-4932 
Phil Pile, pile@bnl.gov,  631-344-4643 
 
AGS Liaison:  
Haixin Huang, huanghai@bnl.gov ,  631-344-5446 
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